
DETERMINATION AND 

FINDINGS FOR A 

SOLE SOURCE PROCUREMENT 
 

 
CONTRACT NO: DCKA-2018-S-0033 

CAPTION:  Continuation of Engineering Design Services for near term Rehabilitation of 14
th 

Street, SW Bridges (Bridges No. 171-1, 171-2, 171-3, 021, 1134, 1134A-1) 

PROPOSED CONTRACTOR: Louis Berger (Berger) 

PROGRAM AGENCY: District Department of Transportation 

AUTHORIZATION:  D.C. Official Code §2-354.04, 27 DCMR 1304 and 1700; 27 DCMR 1701 
 
 

1. MINIMUM NEED: 

 
 

The District Department of Transportation (DDOT) has an ongoing need for the Contractor to continue 

to perform design services for the above-captioned project for one hundred (100) days after award of 

this task order contract.  

 

2. ESTIMATED REASONABLE PRICE: 

 
The estimated fair and reasonable price for this extension is $183,034.00 

 
3. FACTS WHICH JUSTIFY SOLE SOURCE PROCUREMENT: 

 
A.  Berger has provided design services for the Rehabilitation of 14th Street, SE Bridges (Bridges No. 

171-1d, 171-2,171-3, 021, 1134, 1134A since 2016 and has begun to perform a 100% hands on 

inspection and condition assessment of the bridges.  To date, Berger has completed approximately 

80% of the inspection and assessment. 

 

B. The inspection and condition assessment has been delayed due to third-party permitting 

requirements and events related to the 2017 Presidential Inauguration. In order to advance the 

project further, the inspection and assessment must be finalized.   

 

C. Having begun the initial condition assessment Berger has unique knowledge needed to complete the  

work and submit the final condition  assessment report of the bridges. 

 

D. Berger has demonstrated itself to be a responsible Contractor and has the resources and personnel to 

continue to perform the required work in a manner satisfactory to the District.  Berger has existing 

personnel and resources currently in place, to continue the needed service. 

 

E. Berger has intimate knowledge of this project and DDOT procedures and processes including  

 project scope, history and surrounding project conditions. 
 

       F. Re-competing the contract would likely cause the delay in competing final design and hence delay 

construction of the project.   In addition, as Berger is currently the designer of record and has 

recommended various rehabilitation alternatives to the District.  Only Berger can modify their 

design suggestions without shifting associated liability to the District. 

 



   G. It is not feasible that another contractor could, following a competitive effort, complete the 

additional needed services without adding significant time and cost to the District.   

 

 

  H. These services were originally competed and three vendors evaluated.  Berger was the selected 

vendor.     
 

  I. For the above stated reasons no market survey was conducted. 

 

 

4.  CERTIFICATION BY CONTRACT SPECIALIST 

I hereby certify that the above findings are correct and complete to the best of my knowledge. 

 

 

___________________        __________________________________ 

          Date       Jeralyn Johnson 

                                                                                          Contract Specialist  

 

5.  CERTIFICATION BY AGENCY HEAD 

 
 

I hereby certify that the above findings are true, correct and complete. 
 

 

 
 

 
 

 

Date Jeff Marootian, Director, 
District Department of Transportation 

 

 

 

6.  CERTIFICATION BY CONTRACTING OFFICER 

 

I have reviewed the above findings and certify that they are sufficient to justify the use of the 

sole source method of procurement under the cited authority. I certify that the notice of intent 

to award a sole source contract was published in accordance with Section 404(c) of the 

District of Columbia Procurement Practices Reform Act of 2010 (D.C. Official Code §2- 

354.04) and that no response was received. I recommend that the Chief Procurement Officer 

approve the use of the sole source procurement method for this proposed contract. 
 

 

 
 

 
 

 

Date William Sharp 
Chief Contracting Officer 

 

 

 

 



 

DETERMINATION 
 

Based on the above findings and in accordance with the cited authority, I hereby determine 

that it is not feasible or practical to invoke the competitive solicitation process under either 

Section 402 or 403 of the District of Columbia Procurement Practices Reform Act of 2010 

(D.C. Law 18-371; D.C. Official Code § 2-354.02 or 2-354.03). Accordingly, I determine 

that the District is justified in using the sole source method of procurement. 
 

 

 
 

 
 

 

Date George A. Schutter, III 
Chief Procurement Officer 


